

FRIDAY, SEPTEMBER 13, 2024



### PROGRESS MADE THIS WEEK MONDAY-FRIDAY [09.09-09.13]

- ◆ Brick paver crosswalk layout
- ◆ Miscellaneous punch list items

### WORK ANTICIPATED NEXT WEEK MONDAY-FRIDAY [09.16-09.20]

- ◆ Pavement marking
- ◆ Miscellaneous punch list items
- ◆ Sod installation [Phase 2 and 3 areas]

### DETOUR INFORMATION

Crescent [Prospect to Glenwood] is ONE-WAY EASTBOUND.

Glenwood [Crescent to Pennsylvania] is ONE-WAY NORTHBOUND.

Expect temporary detours for striping and crosswalk work; please obey flaggers/signage.

*ALL businesses and pedestrian access remain open.*

### OTHER IMPORTANT INFORMATION

- ◆ Striping is tentatively scheduled for next week, Tuesday through Thursday. Brick crosswalks are anticipated to begin *the week of September 23*. *Both these work items require temporary detours/traffic/parking restrictions. Please drive cautiously and obey flaggers/signage.*
- ◆ *If you have questions/concerns regarding the project, please reach out to a contact listed below.*



# downtownge.com



Clay Keller, P.E.  
Meredith Hannah



630-936-9456  
630-547-5345



pkeller@bla-inc.com  
mhannah@glenellyn.org





**STRIPING AND CROSSWALK WORK**  
 Pavement marking and brick paver crosswalk work both require temporary detours/traffic/parking restrictions. Please drive cautiously and obey flaggers/signage.

**Glenwood**  
 [Pennsylvania to Crescent]  
 ONE-WAY NORTHBOUND

**Crescent**  
 [Prospect to Glenwood]  
 ONE-WAY EASTBOUND

*BLUE AREAS INDICATE NEARBY PARKING LOTS WITH SHORT-TERM CUSTOMER PARKING FOR MORE INFO, VISIT: [GLENELLYN.ORG/PARKING](http://GLENELLYN.ORG/PARKING)*

**CONSTRUCTION WORK ZONES**

**CHANGE TO ONE-WAY**      **PARKING ENTRANCE**

