

F R I D A Y , M A Y 1 9 , 2 0 2 3



PROGRESS MADE THIS WEEK MONDAY-FRIDAY [05.15-05.19]

- ♦ Asphalt milling and gas work along Main and Pennsylvania
- ♦ Sanitary repair along Crescent
- ♦ Miscellaneous storm sewer work along Pennsylvania

WORK ANTICIPATED NEXT WEEK MONDAY-FRIDAY [05.22-05.26]

- ♦ Storm sewer and gas main work along Pennsylvania
- ♦ Gas service work along Main

**ALL BUSINESSES AND PEDESTRIAN
ACCESS REMAIN OPEN**

DETOUR INFORMATION

Main [Anthony to Pennsylvania] is **ONE-WAY SOUTH**; Main [Pennsylvania to Crescent] is **CLOSED**.

Crescent [Prospect to Glenwood] is **ONE-WAY EAST**; Crescent [Glenwood to Main] remains **TWO-WAY UNTIL work begins in that area**.

Pennsylvania [Main to Prospect] remains **ONE-WAY WEST**. *All sidewalks remain open and accessible.*

OTHER IMPORTANT INFORMATION

- ♦ Gas service work along Main is ongoing; *Nicor will provide updates regarding any brief service outages.*
- ♦ Water service work on the north side of Pennsylvania is expected to resume the week of May 29.
- ♦ Phase I roadway work (Hillside) begins May 22; *see map for detour routes.*



downtownge.com



Clay Keller, P.E.
Meredith Hannah




630-936-9456
630-547-5345



pkeller@bla-inc.com
mhannah@glenellyn.org



MAIN STREET CLOSURE



BLUE AREAS INDICATE NEARBY
SHORT-TERM CUSTOMER PARKING

ROAD CLOSED
TO TRAFFIC

CONSTRUCTION
WORK ZONES

CHANGE TO
ONE-WAY

PARKING
ENTRANCE

NB
MAIN

SB
MAIN

EB
PENNSYLVANIA

WB
CRESCENT

ESTIMATED MAY 22 - JUNE 2



**BLUE AREAS INDICATE NEARBY
SHORT-TERM CUSTOMER PARKING**

**SB MAIN
DETOUR**

**WB HILLSIDE
DETOUR**

**CHANGE TO
ONE-WAY**


**ROAD CLOSED
TO TRAFFIC**

**CONSTRUCTION
WORK ZONES**

**PARKING
ENTRANCE**



ESTIMATED JUNE 5 - JUNE 12



**BLUE AREAS INDICATE NEARBY
SHORT-TERM CUSTOMER PARKING**

 **SB MAIN
DETOUR**

 **WB HILLSIDE
DETOUR**

 **CHANGE TO
ONE-WAY**

 **ROAD CLOSED
TO TRAFFIC**

 **CONSTRUCTION
WORK ZONES**

 **PARKING
ENTRANCE**