

**F R I D A Y , J U N E 2 3 , 2 0 2 3**



### PROGRESS MADE THIS WEEK MONDAY-FRIDAY [06.19-06.23]

- ♦ Watermain chlorination, storm sewer work and sanitary laterals on Main between Pennsylvania and Anthony
- ♦ Gas services along Crescent

### WORK ANTICIPATED NEXT WEEK MONDAY-FRIDAY [06.26-06.30]

- ♦ Roadway work begins on Pennsylvania
- ♦ Sanitary main work begins on Main between Crescent and Pennsylvania
- ♦ Water services on Main between Pennsylvania and Anthony
- ♦ Gas main to be abandoned Thursday, June 29

**ALL BUSINESSES AND PEDESTRIAN ACCESS REMAIN OPEN**

### DETOUR INFORMATION

Main [Anthony to Pennsylvania] is ONE-WAY SOUTH; Main [Pennsylvania to Crescent] is CLOSED.

Crescent [Prospect to Glenwood] is ONE-WAY EAST; Crescent [Glenwood to Main] remains TWO-WAY *UNTIL work begins in that area.*

Pennsylvania [Main to Prospect] is ONE-WAY WEST.

### OTHER IMPORTANT INFORMATION

- ♦ Gas service work is nearing completion; all services are to be transferred the week of June 26. The gas main is tentatively set to be abandoned June 29; *next is roadway excavation work on Pennsylvania and utility work on Main.*
- ♦ Phase I: cracked concrete panels need to be replaced; this work is anticipated the week of July 10 and will involve temporary traffic restrictions. *Permanent roadway striping will follow.*



# downtownge.com



Clay Keller, P.E.  
Meredith Hannah




630-936-9456  
630-547-5345



pkeller@bla-inc.com  
mhannah@glenellyn.org



### MAIN STREET CLOSURE



**Pennsylvania**  
[Main to Prospect]  
ONE-WAY WESTBOUND

**Main**  
[Anthony to Pennsylvania]  
ONE-WAY SOUTHBOUND

**Main**  
[Pennsylvania to Crescent]  
CLOSED TO TRAFFIC

**Glenwood**  
[Pennsylvania to Crescent]  
ONE-WAY NORTHBOUND

**Crescent**  
[Prospect to Glenwood]  
ONE-WAY EASTBOUND

**Crescent**  
[Glenwood to Main]  
TWO-WAY

ROAD CLOSED TO TRAFFIC

CONSTRUCTION WORK ZONES

CHANGE TO ONE-WAY

PARKING ENTRANCE

NB MAIN

SB MAIN

EB PENNSYLVANIA

WB CRESCENT

BLUE AREAS INDICATE NEARBY  
SHORT-TERM CUSTOMER PARKING