

FRIDAY, JULY 28, 2023



PROGRESS MADE THIS WEEK MONDAY-FRIDAY [07.24-07.28]

- ♦ Water service transfers and storm sewer installation in the south block of Main
- ♦ Roadway excavation of the south side of Pennsylvania

WORK ANTICIPATED NEXT WEEK MONDAY-FRIDAY [07.31-08.04]

- ♦ Roadway excavation of the south block of Main
- ♦ Concrete curb along the south side of Pennsylvania
- ♦ Utility work at the Main/Crescent intersection and along Crescent

ALL BUSINESSES AND PEDESTRIAN ACCESS REMAIN OPEN

DETOUR INFORMATION

Main [Anthony to Pennsylvania] is ONE-WAY SOUTH; Main [Pennsylvania to Crescent] is CLOSED.

Crescent [**Prospect to Main**] is ONE-WAY EAST.

Pennsylvania [Main to Prospect] is ONE-WAY WEST.

OTHER IMPORTANT INFORMATION

- ♦ Next week, driveway access will be intermittently disrupted during curb placement along the south side of Pennsylvania – this includes alley access; *workers/tenants/deliveries will need to access the alley from Crescent. Contact Clay with any access concerns/questions.*
- ♦ Water service transfers on the south block of Main are complete – *thank you for your patience!*



downtownge.com



Clay Keller, P.E.
Meredith Hannah




630-936-9456
630-547-5345



pkeller@bla-inc.com
mhannah@glenellyn.org



MAIN STREET CLOSURE



BLUE AREAS INDICATE NEARBY
SHORT-TERM CUSTOMER PARKING

ROAD CLOSED
TO TRAFFIC

CONSTRUCTION
WORK ZONES

CHANGE TO
ONE-WAY

PARKING
ENTRANCE

NB
MAIN

SB
MAIN

EB
PENNSYLVANIA

WB
CRESCENT