

FRIDAY, FEBRUARY 23, 2024



PROGRESS MADE THIS WEEK WEDNESDAY-FRIDAY [02.21-02.23]

- ◆ Detour signage and traffic control preparation
- ◆ Structure lowering to prepare for pavement milling along Pennsylvania east of Main
- ◆ Temporary light pole installation along Pennsylvania east of Main

WORK ANTICIPATED NEXT WEEK MONDAY-FRIDAY [02.26-03.01]

- ◆ Detour signage and one-way closure setup along Pennsylvania [Forest to Park]
- ◆ Pavement milling along Pennsylvania [Main to Park]
- ◆ Sanitary sewer work along Pennsylvania east of Main
- ◆ Temporary lighting work as needed along Pennsylvania

DETOUR INFORMATION

Pennsylvania [Forest to Park] will become ONE-WAY WESTBOUND Monday, February 26.

The detour route map is shown on the back side of this flyer.

ALL businesses and pedestrian access remain open.

OTHER IMPORTANT INFORMATION

- ◆ On-street parking along Pennsylvania [Forest to Park] will be completely restricted beginning **Monday, February 26.**
- ◆ If you do not already receive weekly Friday project email updates and would like to, please contact Clay [see below for Clay's contact information].
- ◆ *If you ever have questions/concerns regarding the project, please reach out to a contact listed below.*



downtownge.com



Clay Keller, P.E.
Meredith Hannah



630-936-9456
630-547-5345



pkeller@bla-inc.com
mhannah@glenellyn.org





BLUE AREAS INDICATE NEARBY PARKING LOTS WITH SHORT-TERM CUSTOMER PARKING FOR MORE INFO, VISIT: GLENELLYN.ORG/PARKING

	CONSTRUCTION WORK ZONES		PARKING ENTRANCE
	EB PENNSYLVANIA DETOUR		CHANGE TO ONE-WAY

