

FRIDAY, MARCH 1, 2024



### PROGRESS MADE THIS WEEK MONDAY-FRIDAY [02.26-03.01]

- ◆ Pavement milling and existing lighting removal along Pennsylvania [Main to Park]
- ◆ Sanitary sewer work along Pennsylvania [Main to Forest]

### WORK ANTICIPATED NEXT WEEK MONDAY-FRIDAY [03.04-03.08]

- ◆ Sanitary and storm sewer laterals along Pennsylvania's north side

### DETOUR INFORMATION

**Pennsylvania [Forest to Park] is currently ONE-WAY WESTBOUND.**

*The detour route map is shown on the back side of this flyer.*

**ALL businesses and pedestrian access remain open.**

### OTHER IMPORTANT INFORMATION

- ◆ On-street parking along Pennsylvania [Forest to Park] is completely restricted.
- ◆ There will be times when driveways are temporarily blocked by construction work; Village representatives will notify individual properties regarding longer blockages that may require alternate parking arrangements for the day.
- ◆ *If you ever have questions/concerns regarding the project, please reach out to a contact listed below.*



# downtownge.com



Clay Keller, P.E.  
Meredith Hannah



630-936-9456  
630-547-5345



pkeller@bla-inc.com  
mhannah@glenellyn.org





**BLUE AREAS INDICATE NEARBY PARKING LOTS WITH SHORT-TERM CUSTOMER PARKING FOR MORE INFO, VISIT: [GLENELLYN.ORG/PARKING](http://GLENELLYN.ORG/PARKING)**

	<b>CONSTRUCTION WORK ZONES</b>		<b>PARKING ENTRANCE</b>
	<b>EB PENNSYLVANIA DETOUR</b>		<b>CHANGE TO ONE-WAY</b>

