



## CBD STREETSCAPE AND UTILITY IMPROVEMENTS PHASES II AND III

### FRIDAY, MAY 31, 2024









### PROGRESS MADE THIS WEEK TUESDAY-FRIDAY [05.28-05.31]

- Electrical lighting foundations along Pennsylvania
   [Main to Park]
- Place topsoil & mulch in planter beds along Main, Pennsylvania & Crescent
- Frame adjustments on Pennsylvania, Prospect,
   Crescent & Glenwood
- ◆ UP Railroad closure began <u>Wednesday</u>, May 29

## WORK ANTICIPATED NEXT WEEK MONDAY-FRIDAY [06.03-06.07]

- Soil cell, underdrain, irrigation and electrical work along Pennsylvania [Main to Park]
- ◆ UP Railroad closure at Main ends <u>Friday</u>, <u>June 7</u>

### **DETOUR INFORMATION**

Pennsylvania [Forest to Park] is currently ONE-WAY WESTBOUND.

The detour route map is on the back side of this flyer.

ALL businesses and pedestrian access remain open.

### OTHER IMPORTANT INFORMATION

- Prospect, Crescent and Glenwood work is anticipated to begin the week of June 10th; please refer to the weekly email for more specific information.
- ♦ If you ever have questions/concerns regarding the project, please reach out to a contact listed below.



## downtownge.com










## Glen Ellyn



# CBD STREETSCAPE AND UTILITY IMPROVEMENTS PHASES II AND III



BLUE AREAS INDICATE NEARBY PARKING LOTS
WITH SHORT-TERM CUSTOMER PARKING
FOR MORE INFO, VISIT: GLENELLYN.ORG/PARKING





PARKING ENTRANCE



EB PENNSYLVANIA
DETOUR



CHANGE TO ONE-WAY



downtownge.com

## Glen Ellyn



# CBD STREETSCAPE AND UTILITY IMPROVEMENTS PHASES II AND III



BLUE AREAS INDICATE NEARBY PARKING LOTS
WITH SHORT-TERM CUSTOMER PARKING
FOR MORE INFO, VISIT: GLENELLYN.ORG/PARKING





PARKING ENTRANCE



EB PENNSYLVANIA
DETOUR



CHANGE TO ONE-WAY



downtownge.com