

**F R I D A Y ,   A P R I L   2 1 ,   2 0 2 3**



### PROGRESS MADE THIS WEEK MONDAY-FRIDAY [04.17-04.21]

- ◆ Watermain installation along Pennsylvania between Prospect and Main
- ◆ Temporary lighting installation and pole removal
- ◆ New gas main bored on Main between Crescent and Pennsylvania
- ◆ AT&T utility location

### WORK ANTICIPATED NEXT WEEK MONDAY-FRIDAY [04.24-04.28]

- ◆ Pressure test and chlorinate new watermain on Pennsylvania
- ◆ Begin storm and sanitary work in Main/Pennsylvania intersection
- ◆ Nicor continues new gas main installation on Main between Anthony and Pennsylvania

### DETOUR INFORMATION

Pennsylvania Avenue [Main to Prospect] is **ONE-WAY WESTBOUND**.

**The Main/Pennsylvania intersection is anticipated to CLOSE Tuesday, April 25 through Monday, May 1 for utility work.**

*Access/traffic will be restored as soon as it is safe to do so; please consider alternate routes.  
Please see the detour map for details.*

### OTHER IMPORTANT INFORMATION

- ◆ Water service transfers are anticipated to begin for the south side of Pennsylvania the week of May 1.
- ◆ *A member of the construction team will stop by to coordinate the timing of the transfer and explain what to expect during the work.*
- ◆ *Please reach out to Clay with any specific questions.*



# downtownge.com



Clay Keller, P.E.  
Meredith Hannah




630-936-9456  
630-547-5345



pkeller@bla-inc.com  
mhannah@glenellyn.org





The Main/Pennsylvania intersection will be CLOSED April 25 through May 1



**WB PENNSYLVANIA  
DETOUR**



**SB MAIN  
DETOUR**



**NB MAIN  
DETOUR**



**CONSTRUCTION  
ZONE**



**CHANGE TO  
ONE-WAY**



**PARKING  
ENTRANCE**

