

FRIDAY, APRIL 28, 2023



PROGRESS MADE THIS WEEK MONDAY-FRIDAY [04.24-04.28]

- ◆ Installed watermain and service valves along Pennsylvania; pressure tested new watermain
- ◆ Sanitary main work in Main/Pennsylvania intersection
- ◆ Temporary lighting installation and pole removal
- ◆ New gas main on Main between Crescent and Anthony; stubbed valves on Pennsylvania

WORK ANTICIPATED NEXT WEEK MONDAY-FRIDAY [05.01-05.05]

- ◆ Chlorinate new watermain along Pennsylvania
- ◆ Begin storm work in the Main/Pennsylvania intersection, working west
- ◆ Finish remaining temporary lighting along Crescent and Forest
- ◆ Nicor continues gas main installation and connections to existing main

DETOUR INFORMATION

Pennsylvania Avenue [Main to Prospect] is **ONE-WAY WESTBOUND**.

The Main/Pennsylvania intersection will open for the weekend and CLOSE Monday, May 1 through Friday, May 5 for utility work.

Access/traffic will be restored nightly IF it is safe to do so; please consider alternate routes. Please see the detour map for details.

OTHER IMPORTANT INFORMATION

- ◆ Water service transfers are anticipated to begin for the south side of Pennsylvania the week of May 8.
- ◆ *A member of the construction team will stop by to coordinate the timing of the transfer and explain what to expect during the work.*
- ◆ *Please reach out to Clay with any specific questions.*



downtownge.com



Clay Keller, P.E.
Meredith Hannah




630-936-9456
630-547-5345



pkeller@bla-inc.com
mhannah@glenellyn.org





The Main/Pennsylvania intersection will be **CLOSED May 1 through May 5**



**WB PENNSYLVANIA
DETOUR**



**SB MAIN
DETOUR**



**NB MAIN
DETOUR**



**CONSTRUCTION
ZONE**



**CHANGE TO
ONE-WAY**



**PARKING
ENTRANCE**

