

F R I D A Y , M A Y 1 2 , 2 0 2 3



PROGRESS MADE THIS WEEK MONDAY-FRIDAY [05.08-05.12]

- ◆ Water service transfers along Pennsylvania
- ◆ Miscellaneous storm and sanitary work on Pennsylvania
- ◆ Gas main work along Main and Pennsylvania

WORK ANTICIPATED NEXT WEEK MONDAY-FRIDAY [05.15-05.19]

- ◆ Water service work along Pennsylvania
- ◆ Asphalt milling on Main and Pennsylvania
- ◆ Storm sewer work begins on Pennsylvania
- ◆ Gas service work begins on Main

DETOUR INFORMATION

Main [Anthony to Pennsylvania] is **ONE-WAY SOUTH**; Main [Pennsylvania to Crescent] is **CLOSED**.

Crescent [Prospect to Glenwood] is **ONE-WAY EAST**; Crescent [Glenwood to Main] remains **TWO-WAY UNTIL work begins in that area**.

Pennsylvania [Main to Prospect] remains **ONE-WAY WEST**. *All sidewalks remain open and accessible.*

OTHER IMPORTANT INFORMATION

- ◆ Gas service work begins Monday, May 15; *Nicor will provide updates regarding any brief service outages.*
- ◆ Water service work along Pennsylvania is nearly complete; work will resume on the north side of Pennsylvania after storm sewer work, anticipated to be the week of May 22.
- ◆ *Happy Mother's Day weekend!*



downtownge.com



Clay Keller, P.E.
Meredith Hannah




630-936-9456
630-547-5345




pkeller@bla-inc.com
mhannah@glenellyn.org



MAIN STREET CLOSURE STARTS MAY 15 [ALL BUSINESSES AND PEDESTRIAN ACCESS REMAIN OPEN]



BLUE AREAS INDICATE NEARBY SHORT-TERM CUSTOMER PARKING



ESTIMATED MAY 22 - JUNE 2



**BLUE AREAS INDICATE NEARBY
SHORT-TERM CUSTOMER PARKING**

 **SB MAIN
DETOUR**

 **WB HILLSIDE
DETOUR**

 **CHANGE TO
ONE-WAY**

 **ROAD CLOSED
TO TRAFFIC**

 **CONSTRUCTION
WORK ZONES**

 **PARKING
ENTRANCE**

ESTIMATED JUNE 5 - JUNE 12



**BLUE AREAS INDICATE NEARBY
SHORT-TERM CUSTOMER PARKING**