

FRIDAY, JUNE 30, 2023



PROGRESS MADE THIS WEEK MONDAY-FRIDAY [06.26-06.30]

- ◆ Watermain connections at Main & Anthony
- ◆ Abandoned existing gas mains along Main, Pennsylvania, Crescent and Prospect
- ◆ Roadway work began along Main & Pennsylvania

WORK ANTICIPATED NEXT WEEK WEDNESDAY-FRIDAY [07.05-07.07]

- ◆ Roadway work continues on Main & Pennsylvania
- ◆ Sanitary sewer work on Main St between Crescent and Pennsylvania
- ◆ Nicor's contractor to begin restoration of sidewalk, roadway, and parkways

ALL BUSINESSES AND PEDESTRIAN ACCESS REMAIN OPEN

DETOUR INFORMATION

See the back of this flyer for the current detour map.



ENJOY YOUR
JULY 4TH HOLIDAY!



OTHER IMPORTANT INFORMATION

- ◆ Existing gas mains are now abandoned along Main, Pennsylvania, Crescent, and Prospect.
- ◆ No construction activity will occur Monday, July 3rd and Tuesday, July 4th.
- ◆ Phase I: cracked concrete panels need to be replaced; this work is anticipated the week of July 10 and will involve temporary traffic restrictions. *Permanent roadway striping will follow.*



downtownge.com



Clay Keller, P.E.
Meredith Hannah




630-936-9456
630-547-5345



pkeller@bla-inc.com
mhannah@glenellyn.org



MAIN STREET CLOSURE



BLUE AREAS INDICATE NEARBY
SHORT-TERM CUSTOMER PARKING

ROAD CLOSED
TO TRAFFIC

CONSTRUCTION
WORK ZONES

CHANGE TO
ONE-WAY

PARKING
ENTRANCE

NB
MAIN

SB
MAIN

EB
PENNSYLVANIA

WB
CRESCENT