

FRIDAY, JULY 7, 2023



### PROGRESS MADE THIS WEEK WEDNESDAY-FRIDAY [07.05-07.07]

- ◆ Sanitary main work on Main between Pennsylvania and Crescent
- ◆ Roadway excavation on Main and Pennsylvania
- ◆ Miscellaneous Nicor cleanup

### WORK ANTICIPATED NEXT WEEK MONDAY-FRIDAY [07.10-07.14]

- ◆ Stringline and pour curb along the north side of Pennsylvania and the north block of Main
- ◆ Watermain installation and AT&T duct lowering on Main between Pennsylvania and Crescent

ALL BUSINESSES AND PEDESTRIAN ACCESS REMAIN OPEN

### DETOUR INFORMATION

Main [Anthony to Pennsylvania] is ONE-WAY SOUTH; Main [Pennsylvania to Crescent] is CLOSED.

Crescent [Prospect to Glenwood] is ONE-WAY EAST; Crescent [Glenwood to the alley] remains TWO-WAY UNTIL work begins in that area.

Pennsylvania [Main to Prospect] is ONE-WAY WEST.

### OTHER IMPORTANT INFORMATION

- ◆ Driveway access restrictions will occur next week with the installation of new curb and gutter; *advance notice will be provided.*
- ◆ Phase I: cracked concrete panels need to be replaced; this work is anticipated the week of July 17 and will involve temporary traffic restrictions. *Permanent roadway striping will follow.*



# downtownge.com



Clay Keller, P.E.  
Meredith Hannah




630-936-9456  
630-547-5345



pkeller@bla-inc.com  
mhannah@glenellyn.org



### MAIN STREET CLOSURE



BLUE AREAS INDICATE NEARBY  
SHORT-TERM CUSTOMER PARKING

ROAD CLOSED  
TO TRAFFIC

CONSTRUCTION  
WORK ZONES

CHANGE TO  
ONE-WAY

PARKING  
ENTRANCE

NB  
MAIN

SB  
MAIN

EB  
PENNSYLVANIA

WB  
CRESCENT