

FRIDAY, JULY 21, 2023



PROGRESS MADE THIS WEEK MONDAY-SATURDAY [07.17-07.22]

- ♦ Water and sanitary service work along the south block of Main
- ♦ Asphalt binder along the north block of Main and the north side of Pennsylvania
- ♦ Pavement milling along the south side of Pennsylvania and Crescent; *Crescent milling will require a short closure (approximately two hours) of the Main railroad crossing on Saturday; northbound Main traffic will be detoured to Prospect*

WORK ANTICIPATED NEXT WEEK MONDAY-FRIDAY [07.24-07.28]

- ♦ Excavation, stone placement and curb stringline along the south side of Pennsylvania
- ♦ Storm sewer work on the south block of Main

ALL BUSINESSES AND PEDESTRIAN
ACCESS REMAIN OPEN

DETOUR INFORMATION

Main [Anthony to Pennsylvania] is ONE-WAY SOUTH; Main [Pennsylvania to Crescent] is CLOSED.

Crescent [Prospect to Glenwood] is ONE-WAY EAST; Crescent [Glenwood to the alley] remains TWO-WAY UNTIL work begins in that area.

Pennsylvania [Main to Prospect] is ONE-WAY WEST.

OTHER IMPORTANT INFORMATION

- ♦ Traffic is now on the new binder along the north side of Pennsylvania.
- ♦ Driveway access will be intermittently disrupted during excavation of the south side of Pennsylvania.
- ♦ Interior water service work begins Monday, July 24; Clay will coordinate this work with each business; some businesses have already been transferred.



downtownge.com



Clay Keller, P.E.
Meredith Hannah




630-936-9456
630-547-5345



pkeller@bla-inc.com
mhannah@glenellyn.org



MAIN STREET CLOSURE



BLUE AREAS INDICATE NEARBY
SHORT-TERM CUSTOMER PARKING

ROAD CLOSED
TO TRAFFIC

CONSTRUCTION
WORK ZONES

CHANGE TO
ONE-WAY

PARKING
ENTRANCE

NB
MAIN

SB
MAIN

EB
PENNSYLVANIA

WB
CRESCENT