

FRIDAY, AUGUST 4, 2023



### PROGRESS MADE THIS WEEK MONDAY-SATURDAY [07.31-08.05]

- ◆ New watermain and storm sewer work on Crescent
- ◆ Light pole foundation installation along the north block of Main
- ◆ Roadway excavation and stone placement along Main
- ◆ Rough grading and curb stringline along Main and Pennsylvania

### WORK ANTICIPATED NEXT WEEK MONDAY-FRIDAY [08.07-08.11]

- ◆ Storm sewer work on Crescent
- ◆ Soil cell work along the north block of Main
- ◆ Curb and gutter along Main and Pennsylvania
- ◆ Fine grading along Main and the south side of Pennsylvania

ALL BUSINESSES AND PEDESTRIAN ACCESS REMAIN OPEN

### DETOUR INFORMATION

Main [Anthony to Pennsylvania] is ONE-WAY SOUTH.

Main [Pennsylvania to Crescent] is CLOSED.

Crescent [Prospect to Main] is ONE-WAY EAST.

Pennsylvania [Main to Prospect] is ONE-WAY WEST.

### OTHER IMPORTANT INFORMATION

- ◆ Driveway access will be intermittently disrupted during curb placement along the south side of Pennsylvania – this includes alley access; *workers/tenants/deliveries will need to access the alley from Crescent. Contact Clay with any access concerns/questions.*
- ◆ Asphalt binder course installation is expected the week of August 14 along Main and the south side of Pennsylvania.



# downtownge.com



Clay Keller, P.E.  
Meredith Hannah




630-936-9456  
630-547-5345



pkeller@bla-inc.com  
mhannah@glenellyn.org



### MAIN STREET CLOSURE



BLUE AREAS INDICATE NEARBY  
SHORT-TERM CUSTOMER PARKING

ROAD CLOSED  
TO TRAFFIC

CONSTRUCTION  
WORK ZONES

CHANGE TO  
ONE-WAY

PARKING  
ENTRANCE

NB  
MAIN

SB  
MAIN

EB  
PENNSYLVANIA

WB  
CRESCENT