

FRIDAY, AUGUST 11, 2023



PROGRESS MADE THIS WEEK MONDAY-SATURDAY [08.07-08.12]

- ♦ Fine grading and curb and gutter along Main and Pennsylvania
- ♦ Sanitary and storm sewer work on Crescent
- ♦ Asphalt binder along the south block of Main and the south side of Pennsylvania [Saturday]

WORK ANTICIPATED NEXT WEEK MONDAY-FRIDAY [08.14-08.18]

- ♦ Furniture zone work along Main and the north side of Pennsylvania
- ♦ Water service and storm sewer work on Crescent
- ♦ AT&T utility work at Main and Crescent

ALL BUSINESSES AND PEDESTRIAN ACCESS REMAIN OPEN

DETOUR INFORMATION

Main [Anthony to Pennsylvania] is ONE-WAY SOUTH.

Main [Pennsylvania to Crescent] is CLOSED.

Crescent [Prospect to Main] is ONE-WAY EAST.

Pennsylvania [Main to Prospect] is ONE-WAY WEST.

OTHER IMPORTANT INFORMATION

- ♦ Asphalt binder course installation along the south block of Main and the south side of Pennsylvania is planned for Saturday, August 12.
- ♦ A water service connection at the east leg of Main and Pennsylvania is scheduled to be performed Monday morning, August 14.
- ♦ Water service transfers along Crescent are expected to begin next week.



downtownge.com



Clay Keller, P.E.
Meredith Hannah




630-936-9456
630-547-5345



pkeller@bla-inc.com
mhannah@glenellyn.org



MAIN STREET CLOSURE



BLUE AREAS INDICATE NEARBY
SHORT-TERM CUSTOMER PARKING

 ROAD CLOSED
TO TRAFFIC

 CONSTRUCTION
WORK ZONES

 CHANGE TO
ONE-WAY

 PARKING
ENTRANCE

 NB
MAIN

 SB
MAIN

 EB
PENNSYLVANIA

 WB
CRESCENT