

FRIDAY, AUGUST 18, 2023



PROGRESS MADE THIS WEEK MONDAY-SATURDAY [08.14-08.19]

- ♦ Water service and storm sewer work on Crescent
- ♦ Soil cell and electrical work on Main and Pennsylvania
- ♦ AT&T work on Main
- ♦ ComEd relocation work along Main and Crescent

WORK ANTICIPATED NEXT WEEK MONDAY-FRIDAY [08.21-08.25]

- ♦ Sidewalk, granite curb foundations and brick base course along Pennsylvania and the west side of Main's north block
- ♦ Soil cell and electrical work on Main and Pennsylvania
- ♦ AT&T and ComEd relocation work along Main and Crescent

DETOUR INFORMATION

Main [Anthony to Pennsylvania] is ONE-WAY SOUTH.

Main [Pennsylvania to Crescent] is CLOSED.

Crescent [Prospect to Main] is ONE-WAY EAST.

Pennsylvania [Main to Prospect] is ONE-WAY WEST.

ALL businesses and pedestrian access remain open.

OTHER IMPORTANT INFORMATION

- ♦ Sidewalk work is expected to begin along the north side of Pennsylvania and the west side of Main (north of Pennsylvania) next week. *Pedestrian detours will be utilized. Access to storefronts will be maintained but expect brief interruptions. A construction team member will visit each business to discuss details/specifics/concerns prior to the work.*



downtownge.com



Clay Keller, P.E.
Meredith Hannah




630-936-9456
630-547-5345



pkeller@bla-inc.com
mhannah@glenellyn.org



MAIN STREET CLOSURE



BLUE AREAS INDICATE NEARBY
SHORT-TERM CUSTOMER PARKING

 ROAD CLOSED
TO TRAFFIC

 CONSTRUCTION
WORK ZONES

 CHANGE TO
ONE-WAY

 PARKING
ENTRANCE

 NB
MAIN

 SB
MAIN

 EB
PENNSYLVANIA

 WB
CRESCENT