

FRIDAY, AUGUST 25, 2023



PROGRESS MADE THIS WEEK MONDAY-FRIDAY [08.21-08.25]

- ◆ Soil cells along Main
- ◆ Sidewalk and electrical/lighting work along Main and Pennsylvania
- ◆ AT&T and ComEd utility work

WORK ANTICIPATED NEXT WEEK MONDAY-FRIDAY [08.28-09.01]

- ◆ Brick work along Main and Pennsylvania
- ◆ Soil cells and electrical work along the east side of Main and the south side of Pennsylvania
- ◆ *Miscellaneous concrete and road work along Main, Pennsylvania and Crescent is tentative*

DETOUR INFORMATION

Main [Anthony to Pennsylvania] is ONE-WAY SOUTH.

Main [Pennsylvania to Crescent] is CLOSED.

Crescent [Prospect to Main] is ONE-WAY EAST.

Pennsylvania [Main to Prospect] is ONE-WAY WEST.

ALL businesses and pedestrian access remain open.

OTHER IMPORTANT INFORMATION

- ◆ The south side of Pennsylvania can expect brief driveway interruptions the week of August 28 while soil cells and electrical/irrigation piping are installed; *concrete work will follow.*
- ◆ ComEd conflicts are causing delays in streetscape work progress, but the construction team is rearranging/reworking what they can to keep the project moving forward.



downtownge.com



Clay Keller, P.E.
Meredith Hannah




630-936-9456
630-547-5345



pkeller@bla-inc.com
mhannah@glenellyn.org



MAIN STREET CLOSURE



BLUE AREAS INDICATE NEARBY
SHORT-TERM CUSTOMER PARKING

ROAD CLOSED
TO TRAFFIC

CONSTRUCTION
WORK ZONES

CHANGE TO
ONE-WAY

PARKING
ENTRANCE

NB
MAIN

SB
MAIN

EB
PENNSYLVANIA

WB
CRESCENT