

FRIDAY, SEPTEMBER 8, 2023



PROGRESS MADE THIS WEEK TUESDAY-SATURDAY [09.05-09.09]

- ◆ Sidewalk work on the east side of Main's north block
- ◆ Granite curb foundation, soil cell, electrical and irrigation work on Main and Pennsylvania
- ◆ Roadway excavation at Crescent and railroad tracks
- ◆ Seat wall foundations and wall formation
- ◆ Nicor work on Pennsylvania east of Main

WORK ANTICIPATED NEXT WEEK MONDAY-FRIDAY [09.11-09.15]

- ◆ Sidewalk work on the east side of Main's south block and Pennsylvania's south side
- ◆ Alley storm sewer between Crescent and Pennsylvania
- ◆ Roadway excavation along Crescent
- ◆ Seat wall work
- ◆ Miscellaneous concrete work along the east side of Main and south side of Pennsylvania

DETOUR INFORMATION

Main [Anthony to Pennsylvania] is ONE-WAY SOUTH.

Main [Pennsylvania to Crescent] is CLOSED.

Crescent [Prospect to Main] is ONE-WAY EAST.

Pennsylvania [Main to Prospect] is ONE-WAY WEST.

ALL businesses and pedestrian access remain open.

OTHER IMPORTANT INFORMATION

- ◆ Concrete work along the east side of Main and south side of Pennsylvania is expected next week; *Clay will be in touch with affected storefronts.*
- ◆ Nicor starts work on Pennsylvania east of Main Friday, September 8; *expect daytime street parking disruptions.*
- ◆ Alley work between Crescent and Pennsylvania west of Main will begin next week.



downtownge.com



Clay Keller, P.E.
Meredith Hannah




630-936-9456
630-547-5345



pkeller@bla-inc.com
mhannah@glenellyn.org



MAIN STREET CLOSURE



BLUE AREAS INDICATE NEARBY
SHORT-TERM CUSTOMER PARKING

ROAD CLOSED TO TRAFFIC	CONSTRUCTION WORK ZONES	CHANGE TO ONE-WAY	PARKING ENTRANCE
NB MAIN	SB MAIN	EB PENNSYLVANIA	WB CRESCENT

