

FRIDAY, SEPTEMBER 15, 2023



PROGRESS MADE THIS WEEK MONDAY-SATURDAY [09.11-09.16]

- ◆ Completed sidewalk work along Pennsylvania's south side
- ◆ Completed roadway excavation on Crescent
- ◆ Started alley work between Pennsylvania and Crescent
- ◆ Continued seat wall and curb work along Crescent

WORK ANTICIPATED NEXT WEEK MONDAY-FRIDAY [09.18-09.22]

- ◆ Sidewalk work on the east side of Main's south block
- ◆ Brick work on the east side of Main and south side of Pennsylvania
- ◆ Alley work will conclude; alley will open to traffic
- ◆ Seat wall work at Main and Crescent
- ◆ Concrete curb work along Crescent

DETOUR INFORMATION

Main [Anthony to Pennsylvania] is ONE-WAY SOUTH.

Main [Pennsylvania to Crescent] is CLOSED.

Crescent [Prospect to Main] is ONE-WAY EAST.

Pennsylvania [Main to Prospect] is ONE-WAY WEST.

ALL businesses and pedestrian access remain open.

OTHER IMPORTANT INFORMATION

- ◆ Expect daytime street parking disruptions as Nicor replaces gas main on Pennsylvania east of Main.
- ◆ After brick work is complete along Main's east side, a plan to open Main to traffic can be considered.
- ◆ In the coming weeks after brick work is complete along Pennsylvania's south side, street parking may be open along one half of Pennsylvania.



downtownge.com



Clay Keller, P.E.
Meredith Hannah




630-936-9456
630-547-5345



pkeller@bla-inc.com
mhannah@glenellyn.org



MAIN STREET CLOSURE



BLUE AREAS INDICATE NEARBY SHORT-TERM CUSTOMER PARKING

ROAD CLOSED TO TRAFFIC	CONSTRUCTION WORK ZONES	CHANGE TO ONE-WAY	PARKING ENTRANCE
NB MAIN	SB MAIN	EB PENNSYLVANIA	WB CRESCENT

