

FRIDAY, SEPTEMBER 29, 2023



PROGRESS MADE THIS WEEK MONDAY-SATURDAY [09.25-09.30]

- ♦ Asphalt binder placement on Crescent
- ♦ Brick work on the east side of Main and south side of Pennsylvania
- ♦ Miscellaneous electrical work in various locations
- ♦ Nicor gas work on Pennsylvania east of Main

WORK ANTICIPATED NEXT WEEK MONDAY-FRIDAY [10.02-10.06]

- ♦ Soil cell, electrical and irrigation work along Crescent
- ♦ Sidewalk work at the northeast corner of Main and Crescent
- ♦ Brick work on the east side of Main and south side of Pennsylvania
- ♦ Miscellaneous electrical work in various locations
- ♦ Nicor gas work on Pennsylvania east of Main and Park

DETOUR INFORMATION

Main [Anthony to Pennsylvania] is ONE-WAY SOUTH.

Main [Pennsylvania to Crescent] is CLOSED.

Crescent [Prospect to Main] is ONE-WAY EAST.

Pennsylvania [Main to Prospect] is ONE-WAY WEST.

ALL businesses and pedestrian access remain open.

OTHER IMPORTANT INFORMATION

- ♦ Expect daytime street parking disruptions as Nicor replaces gas main on Pennsylvania east of Main.
- ♦ Preliminary opening of Main's south block is anticipated the first week of October after brick work; *preliminary opening of Pennsylvania to street parking on one side may follow.*
- ♦ *Your patience this summer has been great! Thank you, everyone!*



downtownge.com



Clay Keller, P.E.
Meredith Hannah




630-936-9456
630-547-5345



pkeller@bla-inc.com
mhannah@glenellyn.org



MAIN STREET CLOSURE



BLUE AREAS INDICATE NEARBY
SHORT-TERM CUSTOMER PARKING

ROAD CLOSED
TO TRAFFIC

CONSTRUCTION
WORK ZONES

CHANGE TO
ONE-WAY

PARKING
ENTRANCE

NB
MAIN

SB
MAIN

EB
PENNSYLVANIA

WB
CRESCENT