

F R I D A Y , O C T O B E R 6 , 2 0 2 3



PROGRESS MADE THIS WEEK MONDAY-SATURDAY [10.02-10.07]

- ◆ Sidewalk at the northeast corner of Main and Crescent
- ◆ Bricks along Main and Pennsylvania
- ◆ Soil cells, backfill, electrical foundations and wire splicing along Crescent
- ◆ Nicor gas main work along Park

WORK ANTICIPATED NEXT WEEK MONDAY-FRIDAY [10.09-10.13]

- ◆ Sidewalk and electrical work along Crescent
- ◆ Granite curb installation
- ◆ Nicor gas service work along Pennsylvania

DETOUR INFORMATION

Main [Anthony to Pennsylvania] is ONE-WAY SOUTH.

Main [Pennsylvania to Crescent] is CLOSED.

Crescent [Prospect to Main] is ONE-WAY EAST.

Pennsylvania [Main to Prospect] is ONE-WAY WEST.

ALL businesses and pedestrian access remain open.

OTHER IMPORTANT INFORMATION

- ◆ Southbound Main [Pennsylvania to Crescent] will be open when feasible during work hours and in the evenings; *detour signage will remain in place; weekday daytime closures are expected.*
- ◆ Street parking will be available when feasible on Pennsylvania [Main to Prospect]; *No Parking signage will be posted as work requires; this area remains one-way west.*



downtownge.com



Clay Keller, P.E.
Meredith Hannah




630-936-9456
630-547-5345



pkeller@bla-inc.com
mhannah@glenellyn.org



MAIN STREET CLOSURE



BLUE AREAS INDICATE NEARBY
SHORT-TERM CUSTOMER PARKING

ROAD CLOSED
TO TRAFFIC

CONSTRUCTION
WORK ZONES

CHANGE TO
ONE-WAY

PARKING
ENTRANCE

NB
MAIN

SB
MAIN

EB
PENNSYLVANIA

WB
CRESCENT